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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   October 1 -October 31, 2010 
 
Date This Form Was Completed:  Nov 9 2010 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager:  Bill Hashim   
 

Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  52.59 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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(Continued on next page) 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
16 

 
2.     Total Hours Worked by the people who worked on this project: 
750.6 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$38,947.57 
 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget 
Communications respond to community questions about design, parking signs and construction impacts,  
Construction Engineering- Inspection of construction work, progress meetings, progress schedule 
Contract Administration:  Submittals, Payment estimates 
Materials Lab:  Testing of materials  
Control & Operations Planning:  Oversee the combined sewer projects 
Develop monitoring plan 

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
12 

 
2.     Total Hours Worked by the people who worked on this project: 
1028 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$30,128 

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
Project management, Superintendent, Foreman, clerical work in addition to labor hours consisting of 
landscape grading, haul off, site clearing, etc.   
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Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
(Continued on next page) 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:   
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
 
 
 
 
 
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Continued on next page) 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Task 1 – Project Administration/Management 
Activities:  Manage the Project during construction.  Providing Department of Ecology (Ecology) with 
loan documents pertaining to project scope, schedule, progress reports and costs. 
 
Task 2 – (Design Green Streets) 
Activities:   Design changes due to site conditions. 
 
Task 3 – (Construction Management) 
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.   
 
Task 4-5 Construction 
Activities:  Construction of raingardens in progress on 29th, 30th, 31st and 77th Ave NW (Phase 1) and 
28th Ave NW (Phase 2).  Work on Phase 1 will involve installing the final  mulch to grade and landscape 
plantings will start Oct 18th. Phase 2 - 28th Ave NW needs more work installing the bio-retention soil.  
 
Task 6- Modeling and Monitoring 
Activities:  Submitted draft quality assurance project plan to Ecology for review and SPU is waiting for 
their comments. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community. Ie Public 
Notices of Construction Status and community meetings in the field on site of the raingardens..  

 
Potential Future Challenges to Performance (time delays, staff changes, etc.) Delays due to rain storms. 
 
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
Area in SF of raingardens installed on 28th, 29th, 30th, 31st Ave NW and NW 77th St: 26,000 SF  
 
New curbing installed adjacent to raingardens on 29th, 30th, 31st Ave NW and NW 77th St:  400 LF 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   November 1 -November 30, 2010 
 
Date This Form Was Completed:  Dec 8, 2010 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager:  Bill Hashim   
 

Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  56.74 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
10 

 
2.     Total Hours Worked by the people who worked on this project: 
723 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$24,229.00 
 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget 
Communications respond to community questions about design, parking signs and construction impacts,  
Construction Management- Inspection of construction work, progress meetings, progress schedule 
Contract Administration:  Submittals, Payment estimates 
Materials Lab:  Testing of materials  
Control & Operations Planning:  Oversee the combined sewer projects 
Develop monitoring plan 

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
10 

 
2.     Total Hours Worked by the people who worked on this project: 
723 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$75889.59 

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
Project management, Superintendent, Foreman, clerical work in addition to labor hours consisting of 
landscape grading, haul off, site clearing, etc.   
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Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
(Continued on next page) 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:   
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
 
 
 
 
 
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Continued on next page) 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Task 1 – Project Administration/Management 
Activities:  Manage the Project during construction.  Providing Department of Ecology (Ecology) with 
loan documents pertaining to project scope, schedule, progress reports and costs. 
 
Task 2 – (Design Green Streets) 
Activities:   Design changes due to site conditions. 
 
Task 3 – (Construction Management) 
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.   
 
Task 4-5 Construction 
Activities:  Construction of raingardens in progress on 29th , 77th Ave NW  and 28th Ave NW .  
Completing installation of the weirs on 28th Ave NW and landscaping the raingardens.  
 
Task 6- Modeling and Monitoring 
Activities:  Construction Monitoring has begun.  Data will be checked and downloaded to SPU. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community. Ie Public 
Notices of Construction Status and community meetings in the field on site of the raingardens to discuss 
signage.  

 
Potential Future Challenges to Performance (time delays, staff changes, etc.) The contractor did not work the 
week of November 22  due to inclement weather. Also delays due to rain storms. 
 
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
Area in SF of raingardens installed and planted:   27,000 SF  
Volume of Compost:             251 CY 
Volume of Bio retention soil:          903 CY 
Length of concrete curb installed:      1,789 LF 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   December 1-December 31, 2010 
 
Date This Form Was Completed:  January 12, 2011 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager:  Bill Hashim   
 

Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  66% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
18 

 
2.     Total Hours Worked by the people who worked on this project: 
365.8 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$29,528.47 
 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget 
Construction Management- Inspection of construction work, progress meetings, progress schedule, final 
inspection 
Contract Administration:   Payment estimates 
Control & Operations Planning:  Oversee the combined sewer projects 
monitoring  

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
9 

 
2.     Total Hours Worked by the people who worked on this project: 
502 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
17,694.96 

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project Management, Superintendent, Foreman, and labor hours consisting of landscaping, grading haul off, 
planting and demobilization, etc. 
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Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 
Construction”. 

 
 
 
(Continued on next page) 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:   
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
 
 
 
 
 
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Continued on next page) 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Task 1 – Project Administration/Management 
Activities:  Manage the Project during construction.  Providing Department of Ecology (Ecology) with 
loan documents pertaining to project scope, schedule, progress reports and costs. 
 
Task 2 – (Design Green Streets) 
Activities:   Design changes due to site conditions. 
 
Task 3 – (Construction Management) 
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.   
 
Task 4-5 Construction 
Activities:  Construction of raingardens in progress on 29th , 77th Ave NW  and 28th Ave NW .  
Completing installation of the weirs on 28th Ave NW and landscaping the raingardens.  
 
Task 6- Modeling and Monitoring 
Activities:  Construction Monitoring has begun.  Data will be checked and downloaded to SPU. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community. Ie Public 
Notices of Construction Status and community meetings in the field on site of the raingardens to discuss 
signage.  

 
Potential Future Challenges to Performance (time delays, staff changes, etc.) The contractor will return in 
the spring to complete the landscaping which could not be completed due to weather and to do landscaping 
maintenance on existing plantings. 
 
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
Area in SF of raingardens installed and planted:   27,000 SF  
Volume of Compost:             251 CY 
Volume of Bio retention soil:       1,131 CY 
Length of concrete curb installed:      1,789 LF 
 
 


	Progress Report Oct 1 - Oct 31 2010
	Progress Report Nov 1 - Nov 30  2010
	Progress Report Dec 1-Dec 31, 2010

